

Operating review

Prepared 24 August 2026

Executive signal

Expansion revenue and delivery quality are ahead of plan; one partner dependency remains the primary schedule risk.

Decisions required

1. Approve security acceleration budget - Owner: CFO
2. Confirm enterprise launch window - Owner: CPO
3. Authorize partner escalation - Owner: CEO

Risk requiring attention

Partner certification is nine business days behind plan. The mitigation preserves the customer launch date but consumes schedule buffer.

Distribution: Board and executive team only.